SAS Superstructure Rundate 22-Nov-14

Location: 04-SF-80-13.2/13.9 Time 8:43AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item
Contract No.:  04-0120F4
04-0120F4

Diary #: 430 Const Calendar Day: 640 Date: 06-Mar-2014  Thursday

04-SF-80-13.2/13.9

Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 21-Nov-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition PC, cool

Working Day If no, explain:

Diary' Dispute
General Comments —~
Weekly safety meeting 0800-0900. | accompanied the RE, Bill Casey, giving KTVU reportor Tom Vacar a
tour of the east anchorage, WB bridge, to observe the dehumidification unit. Track progress of FWS
installation of mechanical piping. Misc MEP paperwork and write diaries.
04-0120F4 Bid Item: 128 0-000-000.128 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC
Di ary: Dispute
Dehumidification System 128  0-000-000.128 -
During the tour of the east anchorage, WB bridge, it was noted that some areas in the anchorage where
moisture leaking in from the deck were now dry. It was also noted that several electrical penetraions on
the underside of the deck were not filled.

CCO-187 Bid Iltem: 001 0-MSI-EFA.187 MEP/Structural Interferences

SMITH-EMERY SF
Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: SMITH-EMERY SF
Certified Welding Ins OTH STEVEN JENSEN 7.00 0.00 0.00 7.00 D

Di ary: Dispute
10" DIP installation 001  O-MSI-EFA.187 -
Steve Jensen performed welding QC on the installation of the PS-22 similar pipe supports for the 10"

CCSF Sewer Force Main, installed per the direction given in RFI 3485.

CCO-187 Bid Iltem: 001 0-MSI-EFA.187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC
Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM RICHARD KIIKVEE 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter FOR TOM COLOMBO 8.00 0.00 0.00 8.00 D
';Eh];” ddrRptbyBidltem Page 1 of 2




Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 430 Date: 06-Mar-2014 Thursday
Diary: Dispute
Mechanical Piping 001 0-MSI-EFA.187 =

The FWS crew, including Josh Johnson, spent the shift installing the temporary PS 22 similar at PP 128
along the north barrier of the EB bridge per the direction given in the response to RFI 3485.

The crew used a 200 volt welder, a 2.4 hp generator, small tools, three crew trucks, and a tow behind port-
a-potty in the performance of this operation.

The 1.5 hour mobilization to the bridge and 1 hour demobe is covered under CCO 187 for this day and not
CCO 354.
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